COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 28/ 2018

ESTI MATE SUMVARY 13:08: 12
CONTI D C20254 ESTI MATE NO. 0008 FI NL SPEC YR: 2005
PCN: 20254- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.5 DAYS TI ME ALLOW 155 WORK DAYS
SH 144 East and West of Goodrich PERCENT TIME:  79.68 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. ER144A- 002
SH 144 PERVANENT FLOOD REPAI RS
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 28/ 2018 DATE TI ME STARTED 04/30/2018
6374 S. RACINE Cl RCLE DATE LET 03/ 08/ 2018 DATE WORK BEGAN  04/30/2018
DATE AWARDED 04/ 04/ 2018 DATE TI ME SToPPED 10/27/2018
DATE CONTRACT EXECUTED 04/18/2018 DATE ACCEPTED 10/ 27/ 2018
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 04/30/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 379, 378. 83 PARTI Cl PATI NG $ 5, 304, 378. 85 $ 0. 00
AWARD PRQJECT AMI:  $ 5,230, 572. 48 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 61% TOTAL EARNI NGS 5,304, 378. 85 0.00
FUNDS AVAI LABLE: $ 74,999. 98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,304, 378. 85 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE 0.00 78, 458. 59
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5,304, 378. 85 78, 458. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,304, 378. 85 78, 458. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 78, 458. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00015

0020 202-00023

0025 202-00220

0030 202-00810

0035 202-01000

0040 202-01035

0045 202-01130

0050 202-01300

0055 203-00050

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

Renoval of Headwal |

Renoval of Enbanknment Protector Type 3

*Renoval of Asphalt Mat

*Rermoval of Ground Sign

*Renpoval of Fence

*Rermoval of Gate

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

Unsui tabl e Materi al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4,500. 00000
18. 000
EACH
265. 00000
2. 000
EACH
6, 700. 00000
1. 000
EACH
863. 09000
24, 870. 000
5%
1. 46000
15. 000
EACH
75. 00000
10, 001. 000
LF
0. 50000
6. 000
EACH
100. 00000
194. 000
LF
8. 00000
2.000
EACH
390. 00000
622. 000
oy

18. 32000

Page 2
ESTI MATE RUN 11/ 28/ 2018
13:08: 12

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 4,500. 00

18. 000
0. 000 0. 00

18. 000 4,770. 00

2.000
0. 000 0.00

2.000 13, 400. 00

1. 000
0. 000 0. 00
1.000 863. 09

24,870. 000
0. 000 0.00

24,870. 000 36, 310. 20

15. 000
0. 000 0. 00

15. 000 1,125.00

10, 001. 000
0. 000 0.00

10, 001. 000 5, 000. 50

6. 000
0. 000 0. 00
6. 000 600. 00

194. 000
0. 000 0.00

194. 000 1, 552. 00

2.000
0. 000 0. 00
2.000 780. 00

622. 000
0. 000 0.00

622. 000 11, 395.04



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00060

0065

203- 00510

0070

203- 01500

0075

203- 01550

0080

203- 01597

0082

206- 00065

0085

206- 00520

0090

207- 00205

0095

207- 00210

0100

207- 00305

0105 207-00310

*Enbanknment Materi al

Rock Fill (Special)
Bl adi ng

Dozi ng

*Pot hol i ng

Str Bkfl (FlowFill)

Filter Material

Topsoi |

St ockpi |l e Topsoi l

Wet | and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON

(Conpl ete In Place)

(O ass B)

St ockpil e Wetl and Topsoi |

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
83, 240. 000
cy
7. 49000
26, 780. 000
cy
65. 57000
11. 000
HOUR
150. 00000
40. 000
HOUR
150. 00000
4. 000
HOUR
226. 25000
10. 000
cy
132. 00000
4,081. 000
cy
52. 37000
14, 334. 000
cy
1. 91000
14, 334. 000
cy
1. 53000
161. 000
cy
12. 45000
161. 000
cy

20. 85000

QrY TH'S PERI OD
QTY TO DATE

83, 240.
0.
83, 240.

26, 780.
0.
26, 780.

11.
. 000
11.

40.

10.

4, 081.
. 000
4, 081.

14, 334.
0.
14, 334.

14, 334.
0.
14, 334.

000
000
000

000
000
000

000

000

000

. 000
40.

000

. 000
. 000
. 000

000

. 000
10.

000

000

000

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 11/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 12

AMOUNT

623, 467.

1, 755, 964.

1, 650.

6, 000.

905.

1, 320.

213, 721.

27, 377.

21, 931.

2,004.

3, 356.

60

60

00

00

00

00

97

94

02

45

85



CONTI D: C20254

PCN: 20254-BID

PRQIECT ER144A- 002

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 208-00002 *Erosion Log Type 1 (12 Inch)

0115 208-00045 Concrete Washout Structure

0120 208-00070 Vehi cl e Tracki ng Pad

0125 208-00103 Renoval and Disposal of Sedi nent
0130 208-00105 Renoval and Di sposal of Sedinment
0135 208-00106 Sweepi ng (Sedi ment Renoval )

0140 208-00207 Er osi on Control Managenent

0145 208-00300 Tenporary Berns

0150 210-00810 *Reset Ground Sign

0155 211-03005 Dewat eri ng

0160 212-00006  *Seeding (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 359. 000
LF
3. 80000
1. 000
EACH
600. 00000
3. 000
EACH
2, 000. 00000
0. 000
HOUR
51. 00000
0. 000
HOUR
102. 00000
110. 000
HOUR
125. 00000
25. 000
DAY
410. 00000
16, 970. 000
LF
0. 35000
0. 000
EACH
350. 00000
1. 000
LS
7, 242. 30000
26. 000
ACRE

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 359. 000
0. 000

2,359. 000

1. 000
0. 000
1.000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000

25. 000
0. 000
25. 000

16, 970. 000
0. 000
16, 970. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

26. 000
0. 000
26. 000

Page 4

ESTI MATE RUN 11/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 12

AMOUNT

8, 964

600

6, 000

13,750

10, 250

5,939

7,242

11, 700

20

00

00

.00

.00

00

00

50

.00

30

00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20254-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0008 13:08: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 212-00028 *Seedi ng (Wt | ands) 0. 300 0. 300
ACRE 0. 000 0. 00
3, 750. 00000 0. 300 1, 125. 00
0170 212-00032 *Soi | Conditioning 26. 100 26. 100
ACRE 0. 000 0. 00
1, 750. 00000 26.100 45, 675. 00
0172 212-00702 Bio Soil Amd (Hyd App) -(Pilot Prog ONLY ram ONLY) CO 10, 500. 000 10, 500. 000
02
LB 0. 000 0. 00
1. 00000 10, 500. 000 10, 500. 00
0175 213-00003 *Mul chi ng (Weed Free) 22.500 22.500
ACRE 0. 000 0. 00
525. 00000 22.500 11,812.50
0180 213-00012 *Spray-on Mul ch Bl anket 3. 600 3. 600
ACRE 0. 000 0. 00
2,500. 00000 3. 600 9, 000. 00
0185 213-00061 *Mul ch Tackifier 4,600. 000 4,600. 000
LB 0. 000 0. 00
2.00000 4, 600. 000 9, 200. 00
0190 216-00042 *Soil Retention Bl anket (Biodegradable Straw Coconut) 335. 000 335. 000
Sy 0. 000 0. 00
3.20000 335. 000 1, 072. 00
0195 216-00303 *Turf Reinforcement Mat (Cl ass 3) 21, 538. 000 21, 538. 000
SY 0. 000 0. 00
4. 50000 21, 538. 000 96, 921. 00
0200 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0205 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0207 403-00720  HMA (Patching) (Asph) CO 003 14. 000 14. 000
TON 0. 000 0. 00

288. 75000 14. 000 4,042.50



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20254-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0008 13:08: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 304-06000  Aggregate Base Course (Cl ass 6) 16, 725. 800 16, 725. 800
TON 0. 000 0. 00
21. 23000 16, 725. 800 355, 088. 73
0215 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 7,261. 240 7,261. 240
TON 0. 000 0. 00
80. 00000 7,261. 240 580, 899. 20
0220 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 3,576. 400 3, 576. 400
TON 0. 000 0. 00
96. 65000 3,576. 400 345, 659. 06
0225 420-00112 Ceotextile (Drainage) (Cass 1) 83. 000 83. 000
SY 0. 000 0. 00
11. 07000 83. 000 918. 81
0230 506-00212 Ri prap (12 Inch) 44.000 44.000
cY 0. 000 0. 00
93. 40000 44.000 4,109. 60
0235 506-00406 Soil Riprap (6 Inch) 2, 605. 000 2, 605. 000
cY 0. 000 0. 00
52. 27000 2, 605. 000 136, 163. 35
0240 601-01000 *Concrete Cass B 49. 400 49. 400
cY 0. 000 0. 00
800. 00000 49. 400 39, 520. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 140. 000 3, 140. 000
LB 0. 000 0. 00
2.00000 3, 140. 000 6, 280. 00
0250 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0. 00
111. 00000 32.000 3,552.00
0255 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 152. 000 152. 000
LF 0. 000 0. 00
53. 43000 152. 000 8,121. 36
0260 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 128. 000 128. 000
(Conplete In
LF 0. 000 0. 00

83. 83000 128. 000 10, 730. 24



CONTI D

ROADWAY

CAT NO0200

0265 603-02425

0270

603- 05015

0275

603- 05018

0280

603- 05142

0285

603- 50018

0290

606- 00301

0295

606- 01370

0300

606- 02005

0305

607- 00005

0310

607- 00010

0315 607-01000

C20254
20254-BID
ER144A- 002
| TEM
DESCRI PTI ON

53x34 Inch Reinforced Concrete Pipe Elliptical

(Conplete In

15 I nch Reinforced Concrete End Section

18 Inch Reinforced Concrete End Section

53x34 Inch Reinforced Concrete End Section Elliptical

18 Inch Plastic Pipe

*Quardrail

Type 3 (6-3 Post Spacing) (31 in MS)

*Transition Type 3G (31 in M3S)

*End Anchorage (Flared) (31 in MGS)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre with Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
LF
163. 57000
2.000
EACH
1, 589. 87000
6. 000
EACH
1, 143. 73000
2.000
EACH
1, 995. 03000
40. 000
LF
60. 20000
163. 000
LF
30. 70000
2.000
EACH
2, 730. 00000
2.000
EACH
3, 075. 00000
32.000
EACH
160. 00000
45.000
EACH
185. 00000
16, 857. 000
LF

1. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

72.000
0. 000
72.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

40. 000
0. 000
40. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

32. 000
0. 000
32. 000

45. 000
0. 000
45. 000

16, 857. 000
0. 000

16, 857. 000

Page 7

ESTI MATE RUN 11/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 12

AMOUNT

11,777

3,179

6, 862

3,990

2,408

5,004

5, 460

6, 150

5,120

8,325

30, 342

04

74

38

06

00

10

00

00

00

00

60



CONTI D

CAT NO0200

0320

0325

0330

0335

0340

0345

0350

0355

0360

0365

0370

607-11525

607- 60116

607-60320

609- 60011

612-00001

612- 00003

614- 00011

614- 00012

614-01503

614- 01573

615- 00030

C20254
20254-BID
ER144A- 002

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

| TEM
DESCRI PTI ON

*Fence (Plastic)

*16 Foot

*20 Foot

Gate

Gate Twin

*Curb Type 6 (Section M

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

Enbanknent

(Type 1)

(Type 111)
(dass I)
(Aass 1)

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Protector Type 3

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 348. 000
LF
3. 50000
2.000
EACH
300. 00000
5. 000
EACH
375. 00000
110. 000
LF
34. 00000
106. 000
EACH
105. 00000
4. 000
EACH
125. 00000
2.000
SF
27.00000
58. 000
SF
30. 00000
1. 000
EACH
16. 00000
5. 000
EACH
540. 00000
1. 000
EACH

920. 89000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 348. 000
0. 000

1, 348. 000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

58. 000
0. 000
58. 000

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 11/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 12

AMOUNT

4,718

600

1,875

3,740

11, 130

500

54

1,740

16

2,700

920.

00

00

00

00

00

00

00

00

00

00

89



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20254-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0008 13:08: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 624-20300 Det our Drainage Pipe (O ass 0) 0. 000 0. 000
LF 0. 000 0. 00
60. 71000 0. 000 0. 00
0380 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
25, 351. 00000 1. 000 25, 351. 00
0385 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
357, 591. 55000 1. 000 357,591.55
0390 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0395 627-00008 *Modi fi ed Epoxy Pavenent Marking 107. 000 107. 000
GAL 0. 000 0. 00
98. 00000 107. 000 10, 486. 00
0400 629-01003 *Survey Monument (Type 3) 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0405 630-00000  *Fl aggi ng 2,097. 000 2,097. 000
HOUR 0. 000 0. 00
27.00000 2,097. 000 56, 619. 00
0410 630- 00007 *Traffic Control Inspection 60. 000 60. 000
DAY 0. 000 0. 00
175. 00000 60. 000 10, 500. 00
0415 630-00012 *Traffic Control Management 115. 000 115. 000
DAY 0. 000 0. 00
750. 00000 115. 000 86, 250. 00
0420 630-80001 *Fl ashi ng Beacon (Portable) 4. 000 4. 000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0425 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00

80. 00000 10. 000 800. 00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20254-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0008 13:08: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 630-80341  *Construction Traffic Sign (Panel Size A) 93. 000 93. 000
EACH 0. 000 0.00
85. 00000 93. 000 7,905. 00
0435 630-80342 *Construction Traffic Sign (Panel Size B) 61. 000 61.000
EACH 0. 000 0. 00
95. 00000 61. 000 5, 795. 00
0440 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0445 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
6, 000. 00000 2.000 12, 000. 00
0450 630-80359 *Portabl e Message Sign Panel 8. 000 8. 000
DAY 0. 000 0.00
200. 00000 8. 000 1, 600. 00
0455 630-80360  *Drum Channel i zi ng Devi ce 24. 000 24. 000
EACH 0. 000 0. 00
40. 00000 24.000 960. 00
0460 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 8. 000 8.000
EACH 0. 000 0. 00
90. 00000 8. 000 720. 00
0462 630-80370 Conc Barrier (Tenp) 144.000 144.000
LF 0. 000 0. 00
23.00000 144.000 3,312.00
0465 630-80380 *Traffic Cone 126. 000 126. 000
EACH 0. 000 0.00
9. 00000 126. 000 1, 134.00
0470 630-80393  *Stackable Vertical Panels 10. 000 10. 000
EACH 0. 000 0. 00
25. 00000 10. 000 250. 00
0472 630-85010 |npact Atten (Tenp) CO 003 1. 000 1. 000
EACH 0. 000 0. 00

1, 900. 00000 1. 000 1, 900. 00



CONTI D

ROADWAY

CAT NO0200

0475 630-85041

0480

700- 70010

0485

700- 70011

0490

700-70012

0495

700- 70014

0500

700- 70016

0505

700- 70018

0510

700-70019

0515

700- 70023

0520 700-70380

C20254
20254-BI D
ER144A- 002
| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphalt Pavenent |ncentive

F/ A Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

ESTI MATE NO

COLORADO DEPARTMENT OF TRANSPORTATI ON

0008

0. 000

500. 00000

75, 000. 000

1. 00000

0. 000

1. 00000

7,045. 070

1. 00000

8, 200. 000

1. 00000

0. 000

1. 00000

17, 423. 650

1. 00000

45, 682. 140

1. 00000

1, 690. 000

1. 00000

0. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,045. 070
0. 000
7,045. 070

8, 200. 000
0. 000
8, 200. 000

0. 000
0. 000
0. 000

17, 423. 650
0. 000
17, 423. 650

45, 682. 140
0. 000
45, 682. 140

1, 690. 000
0. 000
1, 690. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 11/ 28/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:08: 12

AMOUNT

7,045

8, 200

17,423

45, 682

1,690

.00

.00

.00

07

00

.00

65

14

00

.00



CONTI D: C20254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20254-BI D ESTI MATE RUN 11/ 28/ 2018
PRQJECT: ER144A- 002 ESTI MATE NO 0008 13:08: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0522 900- 00006 Added Item (Dol lar)/ ABC Over-Weight Price Reduction -200. 000 -200. 000
DOL 0. 000 0. 00
1. 00000 -200. 000 -200. 00
CAT 0200 CURRENT AMI $ 5, 354,358.83 % 0.00$ 5, 279, 358. 83

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 270. 00000 1. 000 14, 270. 00
0530 620-00012 Field Laboratory (C ass 2) 1.000 1.000
EACH 0. 000 0. 00
9, 100. 00000 1. 000 9, 100. 00
0535 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
CAT 0400 CURRENT AMT $ 25,020.00 % 0.00% 25, 020. 00

PROJECT TOTAL CURRENT AMI $ 5,379,378.83$% 0.00$ 5, 304, 378. 83



